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WATER CONDITIONS

As of February 1, Water Year 2007 (October 1, 2006 through January 31, 2007) statewide
hydrologic conditions were as follows: precipitation, 55 percent of average to date; runoff,

55 percent of average to date; and reservoir storage, 110 percent for the date. On February 1,
the statewide snow pack was about 40 percent of average for the date and about 25 percent of an
April 1 average (the usual date of maximum accumulation). On February 1, the 8-Station Index
had a seasonal total of 16.1", which is about 60 percent of the seasonal average to date and
about 32 percent of average for an entire Water Year (50.0"). Precipitation statewide during this
water year has been much below average, especially in Central and Southern California.

Summary of Water Conditions in California, February 1, 2007 (percent of average)

Precip Snow Reservoir Runot
Oct 1- Water Storage Oct 1- Apr thru Jul Water Year
Hydrologic Region date Content 31-Jan date Forecast Forecast
North Coast 75 45 100 55 60 60
San Francisco Bay 65 - 100 10 -- --
Central Coast 45 - 130 10 - -
South Coast 30 -- 90 35 -- -
Sacramento River 55 40 105 55 60 55
San Joaquin River 55 45 120 35 55 50
Tulare Lake 40 35 110 50 55 50
North Lahontan 40 35 135 70 50 55
South Lahontan 35 30 105 100 60 65
Colorado River 10 -- -- -- -- --
Statewide 55 40 110 55 55 55
Last Year, Statewide
February 1, 2006 130 110 120 185 105 115

Sacramento River unimpaired runoff observed through January 31 was 3.0 million acre-feet
(MAF), which is about 55 percent of average. (On January 31, 2006, the observed Sacramento
River unimpaired runoff was 10.7 MAF or about 185 percent of average.) The median forecasts
of the Sacramento and San Joaquin Valley Water Year Type indexes are “Dry” and “Critical,”
respectively.

Selected Cities Precipitation Accumulation as of 01/31/2007 (National Weather Service Water Year: July through June)

Jul 1 to Date % Jul 1 to Date % % Avg
2006 - 2007 Avg 2005 - 2006 Avg Jul 1 to Jun 30
(in inches) (in inches) 2006 - 2007
Eureka 17.07 78 36.03 165 44
Redding 11.14 61 26.30 145 33
Sacramento 4.43 40 13.70 125 22
San Jose 4.27 53 9.19 115 28
Fresno 2.23 40 5.66 102 19
Bakersfield 1.12 37 2.35 77 17
Los Angeles 1.50 21 4.95 70 9

San Diego 2.18 36 1.30 24 20



Key Reservoir Storage (1,000 AF) as of 01/31/2007 midnight

Avg Flood Control ~ Total Space

Reservoir River S Storage o Celpealy ) . Encroachment  Available
Average Capacity

Trinity Lake Trinity 1,801 1,763 102 2,448 74 647
Shasta Lake Sacramento 3,374 3,133 108 4,552 74 -460 1,178
Lake Oroville Feather 2,795 2,384 117 3,538 79 -368 743
New Bullards Bar Res Yuba 676 581 116 966 70 -120 290
Folsom Lake American 468 516 91 977 48 -109 509
New Melones Res Stanislaus 1,977 1,392 142 2,420 82 7 443
Don Pedro Res Tuolumne 1,606 1,385 116 2,030 79 -84 424
Lake McClure Merced 636 489 130 1,025 62 -38 389
Millerton Lake San Joaquin 237 340 70 520 46 -198 283
Pine Flat Res Kings 492 478 103 1,000 49 -175 508
Isabella Kern 223 169 132 568 39 53 345
San Luis Res (Offstream) 1,943 1,626 120 2,039 95 96

Despite a dry start to the rainy season in California, especially in the central and southern

portions of the State, it is still too early to refer to Water Year 2007 as a “drought.” Approximately
50 percent of the wet season remains and several large storms could quickly bring rainfall up to
average or even above average. (This month will mark the 21% anniversary of the big flood of
February 1986.) February 2007 is starting wet, with a series of storms that are bringing
widespread precipitation to the State, along with significant snowfall at the higher elevations in the
Sierra. The last few water years had above average precipitation and runoff, so ground water
levels are near normal values. Statewide reservoir storage is about 110 percent of average for
this time of year, many of the large water supply reservoirs in the foothills of the Central Valley are
near flood control levels. It is worth noting, however, the Smith and Upper Klamath River Basins
are the only watersheds with precipitation that is above 75 percent of normal for this water year,
sharing in the well-above average precipitation in the Pacific Northwest. All the other river basins
in California are well below average. The last significant weather system to move through
Northern California was back on January 3 to 4. Unitil late January, several regions in Central and
Southern California still had days with National Weather Service Red Flag Fire Warnings.
January 2007 is the driest on record, or near driest, for the month at some climate stations.

The latest National Weather Service Climate Prediction Center (CPC) 90-Day long-range weather
outlook for winter (February through April), issued January 18, suggest above average
precipitation for Central and Southern California, and average rainfall for the northern part of the
State. In addition, the CPC also expects a better than average chance of above average
precipitation for the American Southwest, a reflection of weak/moderate El Nino conditions
(warmer than average sea-surface temperatures) across the tropical Pacific. The CPC forecasts
suggest above average temperatures for Northern California and average temperatures for
Central and Southern California.

The latest CPC long-range weather for February, issued January 31, suggests above
average rainfall for all of California, especially the northern and central portions of the
State. Average to above average temperatures are forecast for all of California.



LEVEE EVALUATIONS

The newly formed levee evaluations branch was created to perform geotechnical levee
evaluations on about 350 miles of urban levee. An urban levee is defined as protecting
at least 10,000 people. The geotechnical levee evaluations will focus on the urban
project levees in geographic areas of RD 17, Natomas, West Sacramento, Marysville,
Woodland, Davis, Stockton, MA9, the American River, Sacramento, the Sutter Basin,
and RD 784. This program will later expand to other areas within the Sacramento and
San Joaquin Flood Control Projects using Bond funding.

The purpose of these evaluations is to assist in developing a levee certification program
based on geotechnical data, provide consistent formats for data (and associated data
exchange), and provide an evaluation of the levee system based on geotechnical data.
This evaluation will be conducted with the goal of providing 200-year level of protection
in urban areas and the design profile level of protection in rural areas. The analysis will
utilize the most recent USACE under seepage criteria.

The following activities occurred during the past month:
1. The West Sacramento drilling operations are nearly complete.

2. The second meeting of the Independent Consulting Board (Ray Seed, George
Sills, and Chris Groves) was held on January 9" and 10", 2007. Major findings
of the board are the CPT/boring correlations are good for West Sacramento and
RD 17 and that a seismic vulnerability approach proposed by DWR is a good first
step for including a seismic component to the evaluations.

3. The LOA with USACE has been executed and USACE is now fully on board with
the levee evaluations.

4. DWR and UASCE will hold workshops for RD’s and flood control officials on
February 27, 28 and March 1, 2007. The purpose of these meetings is to
disseminate information concerning the levee evaluations, floodplain mapping,
and USACE projects in the urban areas. These meetings will be held at the
Department’s Joint Operations Center located at 3310 EI Camino Avenue.

5. Drilling work continues in Marysville and RD 17.



EROSION REPAIRS

At the request of the Reclamation Board, various public meetings have recently been
conducted to better inform locals about program specifics. Included were a January 30
meeting in Rio Vista covering Delta repairs, a January 31 meeting in Woodland related
to Cache Creek projects, and a February 8 meeting in West Sacramento covering
Sacramento metro area activities. Additional public meetings will be scheduled for April
(in the north part of the valley) to discuss Butte Creek and Sacramento River Mile 182
repairs. Brief summaries of the various programs are as follows, with more detailed
information on tables included in Appendix 1:

2005 Critical Sites under construction in 2006

Structural repairs to all 33 sites including rock placements are complete. Soil placement
and planting is partly done and the remaining work will continue during spring and
summer, 2007. The short-term mitigation monitoring will continue for the next three
years and long-term monitoring will continue over a period of 10 years.

2006 Critical Sites to be constructed in 2007

Repairs to 2006 Ayres 24 critical erosion sites are being done in two phases. The first
phase includes building an underwater rock toe. The above water rip-rap protection,
soil placement, and planting work will be completed in Phase 2 during spring and will
probably continue during summer, 2007. The Phase 2 repairs will also include on site
mitigation measures.

Out of the ten DWR-led sites, Phase 1 construction work on eight sites is complete, and
Phase 2 design on these eight sites is in progress. The remaining two sites on Cache
Creek are in the design stage. Construction contracts for the fourteen Corps-led sites
have been awarded and Phase | construction is scheduled for February to April.

One of the current regulatory agencies issue is relocation of Elderberry bushes existing
at repair sites. After initially contemplating transplanting the bushes to State owned
property at Murphy Slough, scheduling issues led to an alternate plan using a
commercial mitigation bank owned by Wildlands, Inc.

2006 PL 84-99 Rehabilitation Assistance Program

Progress on the design and construction of 47 Order 1 and Order 2 sites damaged
during the January and April 2006 floods is as follows:



Const. Const.

Sites Agency In-Design In Const Complete Complete

Phase 1 Phase 2
Order1 | Corps - 9 - 10
DWR 1 - 4 3
BALMD - 13 - -
Order 2 Corps 1 - - 2
DWR - 2 2
Total 2 22 6 17

DWR in coordination with Brannan Andrus Levee Maintenance District (BALMD)
finalized construction contracts and field inspection arrangements for 13 sites.

Initial construction mobilization for these sites occurred on January 31, 2007. On
January 15, 2007, the Corps initiated construction on eight Grand Island (RD 3) sites.
DWR in coordination with the Corp continues to evaluate future actions for remaining
Order 2, 3, 4, and 5 sites eligible under the PL 84-99 Rehabilitation Assistance
Program. At some locations non-structural alternatives such as creating conservation
areas are being considered.



DELTA LEVEES MAINTENANCE SUBVENTIONS PROGRAM

The Department will accept applications for the FY 2007-08 Delta Levees Subventions
Program until May 1, 2007 and will prepare a list of qualifying Delta islands for Board
consideration. As part of the administration of the Delta Subventions Program, the
Department will come to the Board for approval of the Preliminary Procedures and
Criteria defining the specific requirements, funding priorities, and process for obtaining
grant funding under this program. Tentative staff recommendations related to program
activities are as follows:

Delta Levees Subventions Program

Maintenance is capped

MAINTENANCE at $15,000 per levee

mile. Capped at $100.000 per miles of levee

Category 1: Reclamation Board’s
Highest Priority

REHABILITATION

Category 2: F&W habitat protective
measures.

PR I ORITY 1 Category 3: HMP Expenditures

Category 4: Bulletin 192-82 Expenses

PRIORITY 2 Priority 1 over $100,000 per mile

pRlORlTY 3 Rehabilitation in excess of

Bulletin 192-82

In March, the Department staff plans to make a formal presentation on the Delta Levees
Subvention Program to the Board. At the conclusion of the presentation, the Board will
be requested to adopt procedures and criteria for use in the FY 2007-08 program.

GRAZING ON RECLAMATION BOARD OWNED LANDS

This report is in response to an inquiry by the Board at its November 2006 meeting
regarding the use of livestock grazing as a vegetation management tool and whether
the reduction of vegetation could help to reduce the rate of sedimentation within the
bypasses. The inquiry came up during a report to the Board regarding the status of the
sediment removal project at the Fremont Weir and sediment removal plans for other
bypasses. As Department staff has only limited experience with grazing it is expected
that Board members will be able to provide additional guidance regarding what is likely
an underutilized flood maintenance tool.



This past year, the Board had two grazing leases within flood control project bypasses
and has worked with the Department of Fish and Game to allow grazing in the Feather
River Chanel. The grazing leases allow grazing by sheep and cattle. The first lease is
located within the Colusa Bypass and is 852 acres in size. The second grazing lease
consisting of 3,900 acres is located within the Eastside Bypass, Chowchilla Canal
Bypass, and a portion of the San Joaquin River in Madera, Merced and Fresno
counties. Feather River grazing includes the Lake of the Woods area as well as DFG
property extending from above Highway 70 to the Sutter Bypass confluence.

The grazing lease at the Colusa Bypass has recently expired and needs to be put out
for public bid if grazing is to continue. Jeff Fong, Associate Land Agent with DWR’s
Division of Engineering, recently asked Ken Dickerson, Maintenance Superintendent at
Sutter Yard if he felt that the livestock grazing was of benefit. Ken stated that the
grazing at Colusa Bypass had not provided a lot of benefit in the past, and may have
been contributing to scouring near the weir. This underscores the need to negotiate a
more restrictive agreement, so that flood control objectives are met. In addition, as this
property is leased by the California Department of Fish and Game, their stated desire to
use the site for fall hunting may need to be considered in a new lease.

The second lease, located within the Eastside and Chowchilla Bypasses is held by the
Lower San Joaquin Levee District. The District, which is the local levee maintaining
agency for this portion of the San Joaquin River Flood Control Project, has partially
maintained these bypasses using grazing since 1968. The District’s leasing practice
has been to sublease to property owners adjacent to the bypasses. The adjacent
property owners have ready access to the channel and can provide water for the
livestock from their adjoining lands. The subleases are for a 10-month period and are
renewed annually. In return for the District's management, the Board shares the rental
income from the subleases equally.

The Department has also recently worked with DFG to open an additional 573 acres of
Board owned property to grazing. Referred to as “Lake of the Woods” this property is
located on the left bench of the Feather River from the Bear River upstream
approximately 3 % miles. Grazing on Board property is a component of DFG’s overall
vegetation management strategy for the Feather River Wildlife area. Grazing in the
“Lake of the Woods” began last year for the first time, and represents an expansion of
Feather River grazing that began several years ago in the vicinity of the Nelson Bend
Quarry Rock Weir.

In the near term future, the Department plans to work with DFG to introduce grazing to
the Fremont Weir area of the Yolo Bypass. In all, the Board owns 1,920 acres in this
location that could be opened up to livestock. Two years ago, an effort was made to
bring cattle onto a 1,280-acre portion of the property. Unfortunately, just before a
grazing lease was finalized, DFG staff objected to the plans and a grazing season was
lost. Last year, construction activities associated with a sediment removal project
precluded initiation of grazing. In the interim, Jeff Fong has been working with both



DFG and U.S. Fish and Wildlife staff to work through all issues that these two agencies
may have with the future use of grazing in this area. All issues associated with the
DWR/DFG Maintenance MOU and the U.S. Fish and Wildlife conservation easement
covering 640 acres of the property have been resolved, and renewal efforts to bring
livestock to the area have once again been initiated. One restriction that will need to be
enforced initially is related to areas recently replanted as a part of the sediment removal
contract. These locations will need to be protected from livestock until vegetation is fully
established.

Another area that could be opened up to grazing is the Tisdale Bypass. Historically,
issues with the size and configuration of Board owned property, as well as perceived
impacts with ongoing operation and maintenance activities were considered determents
to entering into grazing leases. Currently, a sediment removal project is scheduled for
the summer of 2007. As this project will prevent the introduction of livestock into the
bypass for at least one season, Department staff has time to work with DFG to
determine if an agreement can be reached to collectively manage both DFG and
Reclamation Board property using livestock. As the sediment removal activities are
expected to eliminate annual grading requirements associated with sediment drifts,
previously perceived issued may no longer apply.

Grazing is not expected to have a major impact on sediment build up. Areas of historic
concern (Tisdale and Colusa Bypass as well as the Fremont Weir area of the Yolo
Bypass) suffer sediment deposition when water slows as it is diverted from the adjacent
closely constrained river channel. This phenomenon is associated with the original
Sacramento River Flood Control Project design goal of flushing mining debris from the
main navigation channels.

Controlled grazing used can be an effective complement to other forms of vegetation
management; for example, it does help to reduce the maintenance frequency. Routine
maintenance techniques, which include mechanical and chemical means to remove
undesirable vegetation may still needed. To the extent that livestock grazing does not
interfere with routine maintenance tasks by the maintenance yards, it can be a benefit.
In areas where potentially sensitive habitat exists, the grazing must be controlled and
oversight needs to be established to prevent possible damage and liability to the Board.
Over the past few years, DWR has expanded the use of grazing as a tool for channel
vegetation management. This effort will be expanded in the future, especially after
areas are brought under control by extra ordinary maintenance, including sediment
removal projects.

TISDALE BYPASS CHANNEL REHABILITATION PROJECT

This project continues to be on track for a July 2007 construction start. Staff has
submitted the Draft Mitigated Negative Declaration and Initial Study for public review.
Copies were submitted to the State Clearinghouse and USACE. Additional copies were
mailed to Sutter County and the adjacent landowners to the project. Staff has also



placed notices in several local papers to announce the release of the draft documents
and the beginning of the review period as part of the requirements of CEQA. The
comment period will close on March 2, 2007.

Land and Right of Way is negotiating with several landowners concerning the use of
property for the spoil of sediment. DWR’s preferred alternative will minimize impacts to
actively farmed property. Those properties impacted will be returned to active
agricultural production as soon as possible.

DWR staff has been meeting with personnel from the regulatory agencies; including
making site visits with them so that they can better understand the project as described
in the initial study. Familiarity with the project will assist in their understanding of the
biologic assessment when it is presented along with the final version of the Initial Study
and Mitigated Negative Declaration, which will be available for their review prior to
writing biologic opinions for USACE permits.

DWR staff also met with local reclamation district managers on January 29, 2007.
During the briefing, project funding and schedules were discussed and arrangements
were made to have DWR staff appear before the RD 1500 Board in February. RD
managers left the meeting satisfied with the proposed action intended to allow a July
2007 construction start.

ANTICIPATED GM EMERGENCY DELEGATION ACTIONS

The Reclamation Board recently mailed draft operation and maintenance agreements to
serve local maintaining agencies concerning long term responsibilities associated with
14 erosion sites that are going to be repaired by the Corps. When these agreements
are returned, DWR requests the Board grant the General Manager the power to sign the
documents, which will complete the agreements.

LEGISLATION

AB 5 (Wolk) Flood Protection: local plans

This bill would require priority for state funds to be given to local agencies that have
adopted a local plan of flood protection. This bill would also prohibit local governments in
the central valley from approving new developments within high risk flood prone areas
unless “appropriate levels of flood protection are met.” Introduced 12/04/06.

AB 26 (Nakanishi) Flood control: natural community conservation plan

This bill would require the Department of Fish and Game to enter into a Natural Community
Conservation Planning (NCCP) agreement with the State Reclamation Board (Board) for
the purpose of preparing a plan which encompasses the Sacramento and San Joaquin
Drainage District. The NCCP would seek to provide conservation of multiple wildlife
species while exempting flood control or management activity identified in the NCCP from
existing notification requirements for streambed alteration agreements. Introduced
12/04/06.



AB 41 (La Malfa) Water resources: bond proceeds

This bill would declare that it is the intent of the Legislature that the funds derived from
Propositions 1E and 84, consistent with the intent of the voters, be expended in the most
cost-efficient and effective manner and, to the greatest extent possible, to address the
state's critical lack of adequate surface water storage. The bill specifically identifies
Temperance Flat and Sites as holding the greatest promise for providing new surface
storage. Introduced 12/04/06.

AB 70 (Jones) Flood liability

This bill would subject a city or county to joint liability for property damage sustained in a
flood where new developments have been approved in an undeveloped area that is
protected by project levees where flood levels are expected to exceed 3 feet for a 200-year
flood event. Introduced 12/04/06.

AB 156 (Laird) Flood Control

This bill would require DWR to prepare a schedule for mapping areas at risk of flooding;
prepare a status report on the State Plan of Flood Control; notify property owners of
flooding hazards; prepare maps for levee flood protection zones; require local agencies
to prepare reports on the condition of project levees in their jurisdiction; require local
agencies to adopt flood safety plans as a condition for receiving State funds for levee
upgrades; allow DWR to participate in the design of environmental enhancements
associated with federal flood control projects and in the construction of environmental
enhancements for which the State is authorized to participate; and clarify maintenance
area formation procedures. Introduced 01/18/07.

AB 162 (Wolk) Land use: water supply

The bill would require land use elements to identify and annually review those areas
covered by city and county general plans that are subject to flooding as identified by
floodplain mapping prepared by the Federal Emergency Management Agency or DWR
and would require, upon the next revision of the housing element, on or after January 1,
2008, the conservation element of the general plan to identify rivers, creeks, streams,
flood corridors, riparian habitat, and land that may accommodate floodwater for
purposes of groundwater recharge and stormwater management. Introduced 01/22/07.

AB 224 (Wolk) Water Supply Planning

This bill would require DWR, commencing in 2008, and every two years thereafter, to
prepare and deliver to all State Water Project contractors, all city and county planning
departments, and all regional and metropolitan planning departments within the project
service area, a report that accurately sets forth, under a range of hydrologic conditions, the
then-existing overall delivery capability of the project facilities and the allocation of that
capacity to each contractor. Introduced 01/29/07.

SB 5 (Machado) Flood management

This bill states the intent of the Legislature to develop a comprehensive integrated flood
policy that addresses all aspects of flood management, including changes in land use
planning and the need for a State Plan of Flood Control. The bill would state the intent of
the Legislature to establish and clarify the roles and responsibilities of specified entities for



managing flood risk and to invest bond funds consistent with those roles and
responsibilities. Introduced 12/04/06.

SB 6 (Oropeza) Flood control

This bill would include as a condition for approval of new subdivisions, that the subdivision
applicant have considered existing climate predictions regarding ocean levels. Introduced
12/04/06.

SB 17 (Florez) Flood Protection

This bill would rename the Reclamation Board the Central Valley Flood Protection Board
and act independent of the department, including specified membership and prescribed
duties, add evidentiary hearing provisions, add conflict of interest requirements for Board
members, and require a report on the status of the State Plan of Flood Control. Introduced
12/04/06.

SB 27 (Simitian) Clean Drinking Water, Water Supply Security

This bill would require the Secretary of State to submit the Clean Drinking Water, Water
Supply Security, and Environmental Improvement Bond Act of 2007 to voters for approval to
finance a water conveyance and environmental improvement program with General
Obligation bonds in the amount of $5 billion. Introduced 12/04/06.

SB 59 (Cogdill) Reliable Water Supply Bond Act of 2008.

This bill would require the Secretary of State to submit the Reliable Water Supply Bond Act
of 2008 to voters for approval to finance a water supply program with General Obligation
bonds in the amount of $3.95 billion. Introduced 01/11/07.

SB 167 (Negrete McLeod) General Plans: Planning grants and incentives.

This bill would require the Governor's Office of Planning and Research (OPR) to administer
a program to award grants and loans to cities and counties to prepare and adopt general
plans, including the costs of complying with the California Environmental Quality Act
(CEQA). The bill would require OPR to prepare and adopt regulations and would require
OPR to cooperate with the Secretary of the Resources Agency in any independent audits of
expenditures pursuant to these provisions. Introduced 02/01/07.

Bills can be obtained at www.leginfo.ca.gov



http://www.leginfo.ca.gov/

APPENDIX 1

EROSION REPAIR SUMMARY



2005 CRITICAL SITES - UNDER CONSTRUCTION IN 2006

Site . . Milepost / Primary CELERP Approx. . Est. Cost of Project Lead Constr*
No. Designation  Watercourse Marker County RD/MA Beneficiary / PL84-99 Len. (ft) Repair Type Repair Status Agency Constr Start Complete
1 SAC26.9L Sacramento 26.9 Sacramento RD 554 Urban 2005 Critical 528 Bank Repair $ 4,896,664 Constr. Complete  USCOE 10/31/2006
2 SAC325R Sacramento 32,5 Sacramento RD 349 Agricultural 2005 Critical 2350 Bank Repair $ 13,102,242 Constr. Complete DWR 6/30/2006 9/24/2006
3 SAC34.5R Sacramento 34.5 Yolo RD 150 Agricultural 2005 Critical 623 Bank Repair $ 5,750,411 Constr. Complete  USCOE 10/31/2006
4 SAC49.6L Sacramento 49.6 Sacramento MA9 Urban 2005 Critical 298 Bank Repair $ 1,977,160 Constr. Complete  USCOE 10/31/2006
5 SAC49.9L Sacramento 49.9 Sacramento MA 9 Urban 2005 Critical 268 Bank Repair $ 2,204,847 Constr. Complete  USCOE 10/31/2006
6  SAC50.2L Sacramento 50.2 Sacramento MA9 Urban 2005 Critical 1473 Bank Repair $ 9,405,103 Constr. Complete ~ USCOE 10/31/2006
7 SAC50.4L Sacramento 50.4 Sacramento MA9 Urban 2005 Critical 329 Bank Repair $ 1,987,959 Constr. Complete  USCOE 10/31/2006
8 SAC56.7L Sacramento 56.7 Yolo City of Sac.  Urban 2005 Critical 1673 Bank Repair $ 11,426,101 Constr. Complete  USCOE 10/31/2006
9 SAC69.9R Sacramento 69.9 Yolo RD 827 Agricultural 2005 Critical 1550 Bank Repair $ 7,567,060 Constr. Complete DWR 7/7/2006 10/27/2006
10 SAC72.2R Sacramento 72.2 Yolo RD 1600 Agric/Urban 2005 Critical 1728 Bank Repair $ 15,872,001 Constr. Complete  USCOE 10/31/2006
11 SAC85.6R Sacramento 85.6 Yolo RD 730 Agric/Urban 2005 Critical 1348 Bank Repair $ 9,711,070 Constr. Complete DWR 6/28/2006 9/25/2006
12 SAC99.3R Sacramento 99.3 Yolo RD 108 Agric/Urban 2005 Critical 397 Bank Repair $ 3,256,839 Constr. Complete  USCOE 10/31/2006
13 SAC123.5L Sacramento 123.5 Sutter RD 70 Agricultural 2005 Critical 524 Bank Repair $ 4,302,851 Constr. Complete  USCOE 10/31/2006
14 SAC130.8R Sacramento 130.8 Colusa Westside LD Agricultural 2005 Critical 470 Bank Repair $ 4,852,797 Constr. Complete DWR 7114/2006 10/22/2006
15 SAC141.4R Sacramento 141.4 Colusa Westside LD Agricultural 2005 Critical 2381 Bank Repair $ 15,803,732 Constr. Complete  DWR 7114/2006 10/28/2006
16 SAC145.9L Sacramento 145.9 Colusa DWR Agricultural 2005 Critical 1207 Setback $ 3,141,508 Constr. Complete DWR 7/21/2006 10/15/2006
17 SAC164.0R Sacramento 164.0 Colusa MA 1 Urban 2005 Critical 1000 Bank Repair $ 5,842,878 Constr. Complete DWR 7114/2006 10/25/2006
18 BEA2.4L Bear 2.4 Sutter RD 1001 Agric/Urban 2005 Critical 1150 Bank Repair $ 4,098,049 Constr. Complete DWR 6/28/2006 9/13/2006
19 BEA10.1R Bear 10.1 Yuba RD 2103 Agric/Urban 2005 Critical 917 Bank Repair $ 3,690,643 Constr. Complete DWR 6/28/2006 9/13/2006
20 CACO0.8L Cache Creek LM 0.8 Yolo DWR Urban 2005 Critical 965 Setback $ 318,426 Constr. Complete DWR 10/31/2006
21 CAC1.1L Cache Creek LM 1.1 Yolo DWR Urban 2005 Critical 862 Setback $ 820,614 Constr. Complete DWR 10/31/2006
22 CAcC2.4L Cache Creek LM 2.4 Yolo DWR Urban 2005 Critical 893 Setback $ 452,273 Constr. Complete  DWR 10/31/2006
23 CAS21.8R Cache Slough 21.8 Solano RD 2060 Agricultural 2005 Critical 2455 Bank Repair $ 9,047,654 Constr. Complete DWR 6/30/2006 10/6/2006
24 STE16.2R Steamboat SI. 16.2 Solano RD 501 Agricultural 2005 Critical 330 Bank Repair $ 1,829,121 Constr. Complete DWR 6/30/2006 10/20/2006
25 SAC20.8L Sacramento 20.8 Sacramento RD 556 Agricultural 2005 Critical 660 Bank Repair $ 3,256,693 Constr. Complete DWR 6/30/2006 10/23/2006
26 SAC26.5L Sacramento 26.5 Sacramento RD 554 Urban 2005 Critical 837 Bank Repair $ 5,306,461 Constr. Complete DWR 6/30/2006 10/11/2006
27 SAC56.8R Sacramento 56.8 Yolo RD 900 Urban 2005 Critical 770 Bank Repair $ 4,519,506 Constr. Complete DWR 71712006 10/28/2006
28 SAC154.5R  Sacramento 154.5 Colusa MA 1 Agricultural 2005 Critical 1289 Bank Repair $ 7,987,443 Constr. Complete DWR 7114/2006 10/27/2006
29 CAS16.5L Cache Slough 16.5 Solano RD 501 Agricultural 2005 Critical 495 Bank Repair $ 1,818,837 Constr. Complete DWR 6/30/2006 10/23/2006
30 SAC43.3R Sacramento 43.3 Yolo RD 307 Agric/Urban 2005 Critical 895 Bank Repair $ 7,296,026 Constr. Complete DWR 10/5/2006 11/18/2006
31 SAC56.1R Sacramento 56.1 Yolo RD 900 Urban 2005 Critical 970 Bank Repair $ 4,442,303 Constr. Complete  DWR 10/5/2006 11/30/2006
32 BUC14.0R Butte Creek LM 14.0 Butte MA 5 Agric/Urban 2005 Critical 1005 Bank Repair $ 4,486,991 Constr. Complete DWR 10/5/2006 11/9/2006
33 SAC53.1L Sacramento 53.1 Sacramento City of Sac. Urban 2005 Critical 1170 Bank Repair _ $ 8,935,461 Constr. Complete  USCOE 1/10/2007
33810 $ 189,407,724
USACE $ 70,015,397
DWR $ 119,392,327

* Soil and plantings to be completed during Spring and Summer 2007



2006 CRITICAL SITES - TO BE CONSTRUCTED 2007

. . . . Constr Constr

f;: Designation Watercourse  River Mile| County RD 7 MA B:;:::ir:ry ;Crftgal?:g ﬁzzu;;} Repair Type E;‘és:i?f PS[::Z? A;i:iy CI?:‘:;?:IE C;::r Phase |  Phase Il
Complete Complete
1 BEA12L Bear River 1.2L Sutter RD 1001  Agric/Urban 2006 Critical 1133 Bank Repair 5 3,000,000 Phase | Complete DWR 12/4/2006  1M12/2007  9/12/2007
2 CAC39L Cache Creek 3.9L Yolo DWR Agric/Urban 2006 Critical 430 Sethack/Landside 3§ 1.688.700.00 Design pending DWR Phase 1 Design followed by Phase 2 Final Repair
3 CAC42L Cache Creek 421 Yolo DWR Agric/Urban 2006 Critical 325 Sethack/Landside 3§ 1.276.300.00 Design pending DWR Phase 1 Design followed by Phase 2 Final Repair
4 SAC16.9L Sacramento 16.9L Sacramento BALMD  Agric/Urban 2006 Critical 210 Bank Repair 5 1,317,600.00 Contract Awarded USCOE 1/31/2007  3/30/2007  7/31/2007
5 SAC33.0R Sacramento 33.0R Yolo RD 349  Agricultural 2006 Critical 326 Bank Repair $ 2,045,400.00 Contract Awarded USCOE 1/31/2007  3/30/2007  7/31/2007
6 SAC333R Sacramento 33.3R Yolo RD 349 Agricultural 2006 Critical 235 Bank Repair 3 1.474.400.00 Contract Awarded USCOE 1/31/2007  3/30/2007  7/31/2007
7 SAC43TR Sacramento 43.7R Yolo RD 307  Agric/Urban 2006 Critical 1090 Bank Repair 5 6.838.700.00 Contract Awarded USCCE 143172007 3/30/2007  7/31/2007
8  SAC4TR Sacramento 44.7R Yolo RD 307  Agricultural 2006 Critical 1685 Bank Repair $ 9,944 300.00 Contract Awarded USCOE 1/31/2007  3/30/2007  7/31/2007
9 SAC4T.OL Sacramento 47.0L Sacramento MA S Urban 2006 Critical 1156 Bank Repair 3 7.252.800.00 Contract Awarded USCOCE 1/31/2007  3/30/2007  7/31/2007
10 SACAT.9R Sacramento 47.9R Yolo RD 307  Agricultural 2006 Critical 1031 Bank Repair 5 6.468.500.00 Contract Awarded USCCE 143172007 3/30/2007  7/31/2007
11 SAC48.2R Sacramento 48.2R Yolo RD 307  Agricultural 2006 Critical 1039 Bank Repair $ 6.518,700.00 Contract Awarded USCOE 1/31/2007  3/30/2007  7/31/2007
12 SAC625R  Sacramento 62.5R Yolo RD 537 Urban 2006 Critical 255 Bank Repair 5 1.599.900.00 Contract Awarded USCOE 1/31/2007  3/30/2007  7/31/2007
13 SACEB.IL Sacramento 68.9L Sacramento RD 1000  Urban 2006 Critical 786 Bank Repair 5 4,931,400.00 Contract Awarded USCOE 143172007 3/30/2007  7/31/2007
14 SACT0.7TR Sacramento 70.7R Yolo RD 827  Agric/Urban 2006 Critical 606 Bank Repair 5 3.802,100.00 Phase | Complete DWR 11/15/2006  112/2007  9/12/2007
15 SACT1TR  Sacramento T1.7R Yolo RD 1600  Agric/drban 2006 Critical 492 Bank Repair 5 3.086,900.00 Phase | Complete DWR 11/15/2006  112/2007  9/12/2007
16 SACV3.0R Sacramento 73.0R Yolo RD 1600  Agric/Urban 2006 Critical 50 Bank Repair 5 313.800.00 Phase | Complete DWR 11/15/2006  112/2007  9/12/2007
17 SACTs.0L Sacramento 78L Sacramento RD 1000  Agric/Urban 2006 Critical 1058 Bank Repair $ 6,637,900.00 Contract Awarded USCOE 143172007 3/30/2007  7/31/2007
18 SACH99.5R  Sacramento 99.5R Yolo RD 108  Agric/Urban 2006 Critical 622 Bank Repair 5 3.902.500.00 Phase | Complete DWR 11/15/2006  112/2007  9/12/2007
19 SAC182.0R  Sacramento 182.0R Glenn Agricultural 2006 Critical 4100 Bank Repair $ 15,000,000.00 PhaselComplete DWR 11/15/2006  1/12/2007 91272007
20 STE19.0R Steamboat Slough 19.0R Solano RD 501  Agricultural 2006 Critical 552 Bank Repair $ 3.463.300.00 Contract Awarded USCOE 143172007 3/30/2007  7/31/2007
21 STE194R Steamboat Slough 19.4R Solano RD 501 Agricultural 2006 Critical 272 Bank Repair 5 1.706.600.00 Contract Awarded USCOE 1/31/2007  3/30/2007  7/31/2007
22 STE22.7R Steamboat Slough 22 7R Sacramento RD 349  Agricultural 2006 Critical 210 Bank Repair 3 1,317.600.00 Contract Awarded USCOE 1/31/2007  3/30/2007 773172007
23 SSL248L Sutter Slough 248L Sacramento RD 349  Agricultural 2006 Critical 834 Bank Repair 5 523260000 Phase | Complete DWR 112/2007  9M12/2007
24 S5L254R Sutter Slough 25 4R, Solano RD 999 Agricultural 2006 Critical 931 Bank Repair ] 5.841.100.00 Phase | Complete DWR 11/15/2006 1M12/2007  9/12/2007

19328 § 104661100 @
USCOE 9805 +/- LF USCOE § 61.517.100.00

DWR 9523 +/-LF DWR 5 43.144,000.00



2006 PL84-99 ORDER-1 SITES (SR WATERSHED)

. . . . . . Constr Constr
Site . = Milepost / Primary CELERP Approx. . Est. $§ of Project Lead Design Design Constr
No. Designation LT Marker County UL Beneficiary I PL84.99 Len. (ft) Repair Type Repair Status Agency Start Complete Start fnasell acelll
Complete Complete

1 20051230-002-002 Steamboat Slough Sacramento  RD 3 PL99 Order-1 140 5 261,621 Contract Awarded USCOE 11/3/2006  1/15/2007

2 20051230-002-004 Steambeat Slough Sacramente RD 3 PL89 Order-1 205 5 486.652 Contract Awarded USCOE 11/3/2006  1/15/2007

3 20051230-002-005 Steamboat Slough Sacramento RD 3 PL99 Order-1 129 $ 231,903 Contract Awarded USCOE 11/3/2006  1/15/2007

4 20051230-002-007 Steamboat Slough Sacramento  RD 3 PL99 Order-1 30 5 185,035 Contract Awarded USCOE 11/3/2006  1/15/2007

5 20051230-002-023 Sacramento Sacramente RD 3 PL89 Order-1 198 5 335,675 Contract Awarded USCOE 11/3/2006  1/15/2007

6  20051230-002-034 Sacramento Sacramenta RD 3 PL99 Order-1 66 $ 233121 Contract Awarded USCOE 11/3/2006  1/15/2007

7 20051230-002-038 Sacramento Sacramento  RD 3 PL99 Order-1 148 5 415,817 Contract Awarded USCOE 11/3/2006  1/15/2007

6 20051230-002-042 Sacramento Sacramente RD 3 PL89 Order-1 280 5 407.292 Contract Awarded USCOE 11/3/2006  1/15/2007

9  20051230-005-007  Sacramento Unit 4 Yolo RD 999 U-Clarksburg  PL99 Order-1 303 $ 1,142,097 In Constuction USCOE 9/28/2006  12/1/2006  1/31/2007

10 20051230-005-008 Sacramento Unit 4 Yolo RD 999 U-Clarksburg  PL99 Order-1 148 5 667,159 In Constuction USCOE 9/28/2006  12/1/2006  1/31/2007

11 20051230-005-009 Sacramento Unit 4 Yolo RD 939 U-Clarksburg  PL89 Order-1 200 5 785,788 In Constuction USCOE 9/26/2006  12/1/2006  1/31/2007

12 20051230-039-001 Sacramento Sacramenta  BALMD PL99 Order-1 3600 Bank Scour 5 14.400.000 In Constuction DWR 13172007  4/30/2007  9M2/2007
13 20051230-039-002 Sacramento Sacramento  BALMD PL99 Order-1 100 Bank Scour 5 400,000 In Constuction DWR 1/31/2007  4/30/2007  9M2/2007
14 20051230-039-003 Sacramento Sacramento  BALMD PL89 Order-1 220 Bank Scour 5 880,000 In Constuction DWR 1/31/2007  4/30/2007  9/12/2007
15 20051230-039-004 Sacramento Sacramenta  BALMD PL99 Order-1 85 Bank Scour 5 340,000 In Constuction DWR 13172007  4/30/2007  9M2/2007
16 20051230-039-005 Sacramento Sacramento  BALMD PL99 Order-1 Ta Bank Scour 5 300,000 In Constuction DWR 1/31/2007  4/30/2007  9M2/2007
17 20051230-039-006 Sacramento Sacramento  BALMD PL89 Order-1 145 Bank Scour 5 580,000 In Constuction DWR 1/31/2007  4/30/2007  9/12/2007
18 20051230-039-007 Sacramento Sacramenta  BALMD PL99 Order-1 170 Bank Scour 5 630,000 In Constuction DWR 13172007  4/30/2007  9M2/2007
19  20051230-039-008 Sacramento Sacramento  BALMD PL99 Order-1 125 Bank Scour 5 500,000 In Constuction DWR 1/31/2007  4/30/2007  9M2/2007
20 20051230-039-009 Sacramento Sacramento  BALMD PL89 Order-1 230 Bank Scour 5 920,000 In Constuction DWR 1/31/2007  4/30/2007  9/12/2007
21 20051230-039-010 Sacramento Sacramenta  BALMD PL99 Order-1 210 Bank Scour 5 840,000 In Constuction DWR 13172007  4/30/2007  9M2/2007
22 20051230-039-011 Sacramento Sacramento  BALMD PL99 Order-1 300 Bank Scour 5 1.200,000 In Constuction DWR 1/31/2007  4/30/2007  9M2/2007
23 20051230-039-012 Sacramento Sacramento  BALMD PL89 Order-1 260 Bank Scour 5 1,040,000 In Constuction DWR 1/31/2007  4/30/2007  9/12/2007
24 20051230-039-013 Sacramento Sacramento  BALMD PL99 Order-1 300 Bank Scour 5 1.200,000 In Constuction DWR 1/31/2007  4/30/2007  9M2/2007
25 20060404-001-004 Lower San Joaquin LM 1.63 Fresno LSJLD - Unit24 Firebaugh PL89 Order-1 LB Boil Repair 5 155,999 Phase | Complete DWR In Phase Il Design 11/23/2006 12/14/2006

26 20060404-001-005 Lower San Joaquin LM 1.68 Fresno LSJLD - Unit24  Firebaugh PL99 Order-1 LB Boil Repair 5 156,486 Phase | Complete DWR In Phase Il Design 1172372006 12/14/2006

27 20060404-001-020 LSJ - Chowchilla Madera PL99 Order-1 LB Boil Repair 5 186.861 Phase | Complete DWR In Phase Il Design 11/23/2006 12/14/2006

28 20060404-001-021 LSJ - Chowchilla Madera PL89 Order-1 LB Boil Repair 5 419,062 Phase | Complete DWR In Phase Il Design 11/23/2006 12/14/2006

29 20051230-008-001 Sutter Bypass Unit 2 Sutter RD1500 PL99 Order-1 400 LB Boil Repair 5 841,866 In Constuction USCOE 9/6/2006 11/1/2006  1/30/2007

30 20051230-014-001 ‘Yuba River LM 147 Yuba RD 10 PL89 Order-1 150 Right Bank 5 715,533 Constr. Complete USCOE 9/6/2006  11/6/2006  12/8/2006

31 20051230-036-001 Dry Creek LM0.26  Yuba RD 2103 PL99 Order-1 450 Left Bank Eros.  § 2.235.232 Constr. Complete  USCOE 9/5/2006 10/31/2006  12/8/2006

32 20051230-036-002 Dry Creek LM 026  Yuba RD 2103 PL99 Order-1 200 LB Boil Repair 5 748,325 Constr. Complete USCOE 9/6/2006 10/31/2006  12/8/2006

33 20051230-019-001 Sutter Bypass LM 0.55 Sutter RD 70 PL89 Order-1 150 Right Bank Eros. 5 1.069.871 Constr. Complete USCOE 9/6/2006  11/7/2006  12/8/2006

34 20051230-025-002 Feather River Yuba RD 784 PL99 Order-1 4 relief wells LtBank, PS #3 5 105,077 Constr. Complete USCOE 9/6/2006 10/12/2006 12/15/2006

35 20051230-025-003 Feather River LM127  Yuba RD 764 PL89 Order-1 400 V-ditch, PS #2 5 617,407 Constr. Complete USCOE 9/6/2006 10/12/2006 12/15/2006

36 20051230-034-002 Butte Creek Unit 1: LM 0.3 Butte RD40/MAS PL99 Order-1 40 Left Bank $ 160,000 In Design DWR

37 20051230-034-003 Butte Creek Unit 1: LM 2.08 Butte MA & PL99 Order-1 250 Left Bank 5 1,000,000 Constr. Complete  DWR 11/10/2006

38 20051230-037-003 Sac Bypass Solevee  Yolo SMY/DWR West Sac PL89 Order-1 75 South Levee 5 405,000 Constr. Complete DWR 11/10/2006

39 20051230-037-004 Sac Bypass Solevee  Yolo SMY/DWR West Sac PL99 Order-1 75 South Levee 5 405,000 Constr. Complete DWR 11/10/2006

40 20051230-0017-003  Deer Creek Unit 1: LM 2.4 Tehama PL8% Order-1 300 Left Bank Eros.  § 955,459 Constr. Complete USCOE 9/6/2006 11/20/2006  12/7/2006

10,157 5 38,611,358

USACE™S 12,442,930
DWR § 2868428
BALMD § 23,280,000



2006 PL84-99 ORDER-2 SITES (SR WATERSHED)

Site

No.

1

~ o N

. . . . . Constr Constr
. . Milepost / Primary CELERP Approx. . Est. §% of Project Lead Design Design Constr
Designation LTS Marker County LDV Beneficiary 1PL84.99 Len. (ft) Repair Type Repair Status Agency Start Complete Start anacell i Ehacalll
Complete Complete
20051230-025-008  WPIC LM 2.56 Yuba RD 784 Agricultural PL99 Order-2 60 Pipe Replacement § 968,074 Constr. Complete USCOE 11/3/2006 12/15/2006 12/21/2006  1/10/2007
20051230-006-010  Sacramento UNIT 2: Yolo RD 150 Agricultural PL39 Order-2 $ - |BIC<10 DWR
20051230-006-013  Sacramento UNIT 2: Yolo RD 150 Agricultural PL39 Order-2 $ - BIC<1.0 DWR
20051230-006-014  Sacramento UNIT 2: Yolo RD 150 Agricultural PL39 Order-2 5 - BiC<10 DWR
20051230-006-015  Sacramento UNIT 2: Yolo RD 150 Agricultural PL99 Order-2 $ - BIC<10 DWR
20051230-006-018  Sacramento UNIT 2: Yolo RD 150 Agricultural PL99 Order-2 $ - BIC<10 DWR
20051230-006-019  Sacramento UNIT 2: Yolo RD 150 Agricultural PL39 Order-2 $ - BIC<1.0 DWR
20051230-006-035  Elk Slough UNIT 3: Yolo RD 150 Agricultural PL99 Order-2 5 - BIC=<10 DWR
20051230-006-043  Elk Slough UNIT 3: Yolo RD 150 Agricultural PL99 Order-2 5 - |BIC=<10 DWR
20051230-022-001  Lindsey Slough UNIT 1: LM 0.083  Solano RD 2060 Agricultural PL99 Order-2 $ - BIC<10 DWR
20051230-022-013  Lindsey Slough UNIT 1: LM 0.011 | Solana RD 2060 Agricultural PL39 Order-2 $ - BIC<1.0 DWR
20051230-022-015  Lindsey Slough UMIT 1: LM 0.009  Solano RD 2060 Agricultural PL99 Order-2 $ - BiIC<10 DWR
20051230-022-023  Cache Slough UNIT 3: LM 0.071  Solano RD 2060 Agricultural PL99 Order-2 5 - BIC=<10 DWR
20051230-022-024  Cache Slough UNIT 3: LM 0.085  Solano RD 2060 Agricultural PL99 Order-2 $ - BiIC«10 DWR
20051230-022-033  Cache Slough UNIT 3: LM 0.098  Solano RD 2060 Agricultural PL39 Order-2 $ - |BIC<10 DWR
20051230-023-001  Yolo Bypass Sta.138+35 - 238+22: Yolo RD 2068 Agricultural PL39 Order-2 $ - BIC<1.0 DWR
20051230-023-002  Yolo Bypass STATION 154+26 | Yolo RD 2068 Agricultural PL99 Order-2 5 - BIC=<10 DWR
20051230-023-003  Yolo Bypass Sta.124+00 - 143406 Yolo RD 2068 Agricultural PL39 Order-2 $ - BIC<10 DWR
20051230-024-001  Yolo Bypass UNIT 1: LM 1.673  Solano RD 2098 Agricultural PL99 Order-2 $ - BIC<10 DWR
20051230-024-002  YB Shag Slough UNIT 1: LM 1.74 Solano RD 2093 Agricultural PL39 Order-2 $ - BIC<1.0 DWR
20051230-024-003  Yolo Bypass UMIT 1: LM 1.767  Solano RD 2098 Agricultural PL39 Order-2 5 - BiC<10 DWR
20051230-024-004  YB Shag Slough UNIT 1: LM 1.929  Solano RD 2093 Agricultural PL99 Order-2 5 - |BIC=<10 DWR
20051230-024-005  Yolo Bypass UNIT 1: LM 1.974  Solano RD 2098 Agricultural PL99 Order-2 $ - BIC<10 DWR
20051230-024-006  YB Shag Slough UNIT 1: LM 2.01 Solano RD 2093 Agricultural PL39 Order-2 $ - BIC<1.0 DWR
20051230-024-007  Cache Slough UNIT 2: LM 2177 | Solano RD 2098 Agricultural PL99 Order-2 5 - BIC=<10 DWR
20051230-024-008  Cache Slough UNIT 2: LM 2.2943 | Solano RD 2098 Agricultural PL99 Order-2 $ - BiIC«10 DWR
20051230-024-009  Cache Slough UNIT 2: LM 2.672 | Solano RD 2093 Agricultural PL39 Order-2 $ - BIC<1.0 DWR
20051230-024-010  Cache Slough UNIT 2: LM 2.855  Solano RD 2093 Agricultural PL99 Order-2 $ - BiIC=<1.0 DWR
20051230-024-011  Cache Slough UNIT 2: LM 2.961  Solano RD 2098 Agricultural PL99 Order-2 5 - BIC=<10 DWR
20051230-024-012  Cache Slough UNIT 2: LM 3579 Solano RD 2098 Agricultural PL99 Order-2 $ - BiIC«10 DWR
20051230-024-013  Cache Slough UNIT 2: LM 5.29 Solano RD 2098 Agricultural PL39 Order-2 $ - BIC<1.0 DWR
20051230-024-014  Cache Slough UNIT 2: LM 5436 Solano RD 2098 Agricultural PL99 Order-2 5 - BIC=<10 DWR
20051230-024-015  Cache Slough UNIT 2: LM 5465  Solano RD 2098 Agricultural PL99 Order-2 $ - BiIC«10 DWR
20051230-024-016  Cache Slough UNIT 2: LM 5715 Solano RD 2093 Agricultural PL39 Order-2 $ - BIC<1.0 DWR
20051230-024-017  Cache Slough UNIT 2: LM 5872 Solano RD 2098 Agricultural PL99 Order-2 5 - BIC=<10 DWR
20051230-024-018  Cache Slough UMIT 2: LM 5.93 Solano RD 2098 Agricultural PL39 Order-2 5 - BiC<10 DWR
20051230-024-019  Cache Slough UNIT 2: LM 5843 Solano RD 2098 Agricultural PL99 Order-2 $ - BiIC«10 DWR
20051230-024-020  Cache Slough UNIT 2: LM 6.024  Solano RD 2093 Agricultural PL39 Order-2 $ - BIC<1.0 DWR
20051230-024-021  Cache Slough UNIT 2: LM 7.227 | Solano RD 2098 Agricultural PL99 Order-2 5 - BIC=<10 DWR
20051230-024-022  Cache Slough UNIT 2: LM 7.743 | Solano RD 2098 Agricultural PL9% Order-2 $ - BiIC«10 DWR
20051230-012-001  Yolo Bypass Yolo RD 827 Agricultural PL39 Order-2 60 $ 315,261 Constr. Complete USACE 10/27/2006  12/2/2006  12/6/2006
20051230-037-002 Sacramento Bypass UNIT B3A: LM 1.7 Yolo DWR/SaMY Agricultural PL99 Order-2 170 5 680,000 Constr. Complete DWR 10/31/2006
20060404-001-011  S.J./Chowchilla Madera LSJLD Agricultural PL99 Order-2 LB Boil Repair 5 205,848 Phase | Complete DWR In Phase Il Design 11/23/2006 12/14/2006
20060404-001-012  S.J./Chowchilla Madera LSJLD Agricultural PL99 Order-2 LB Boil Repair 5 207,056 Phase | Complete DWR In Phase |l Design 11/23/2006 12/14/2006
20060404-001-013  S.)./Chowchilla UNIT 17: Madera LSJLD Agricultural PL39 Order-2 LB Boil Repair § 139,044 Constr. Complete DWR 10/31/2006
20060404-007-001  S.J. River LM 8.15 S.J. RD 1602 Agricultural PL99 Order-2 80 LB Boil Repair 5 449 190 Awaiting Funds USACE  Design Being Revised
370 $ 2,964 473
USACE 5 1,732,525
DWR 5 1,231,948



